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Abstract: 
The purpose of this study is to analyse a specific deployment process, how it was built up 
and how it worked since there was a need to optimize the process to reduce the risks in the 
process and to reduce both costs of loading and time spent. 
 
The background to this thesis is that an old maintenance management system is being 
replaced with a new one in order for the system to have the needed flexibility and quality 
to support the growing business and the growing focus on quality, efficiency and larger 
volumes. 
 
The optimization of data loading process is based on literature studies in business process 
improvement, risk analysis and risk management. The optimization was executed through 
a risk assessment study with action plans and the usage of the 12 streamlining 
cornerstones. 
 
The results of the study includes mapping of skills, graphs showing the reduction of both 
loading cost and time spent and the different improvements that have been done to the 
process. The results were measured over a time of 7-9 months depending on type of data 
loading. 
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Abstrakt 
Syftet med detta arbete är att analysera hur grupperingsprocessen är uppbyggd och hur 
den fungerar eftersom det fans ett behov för att optimera denna process för att reducera 
riskerna, dataladdningskostnaderna och tidsåtgången.  
 
Bakgrunden till arbetet är att vårt gamla underhållssystem byts ut mot ett nytt system som 
är tillräckligt bra och flexibelt för att kunna klara av det växande antalet affärer och den 
ökande fokusen på kvalitet, effektivitet och högre volymer. 
 
Optimeringen av dataladdningsprocessen är baserad på litteratur studier inom 
affärsprocessförbättringar, riskanalys och riskhantering. Optimeringen utfördes genom en 
riskanalys med åtgärdsplan samt genom användandet av rationaliseringens 12 stötestenar. 
 
Arbetets resultat inkluderar kartläggning av färdigheter, grafiskt material förevisande 
reducering av både laddningskostnader och tidsåtgång samt på vilka olika sätt processen 
har förbättrats. Resultaten mättes under en tidsperiod av 7-9 månader beroende på vilken 
typ av dataladdning. 
 
________________________________________________________________________ 
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This thesis is made for a global company in the power generation business. Sales volumes 
are estimated to more than double from 2011 to 2016. In order to meet these estimates 
Maintenance Management is moving towards centralisation of maintenance planning. 
This will increase efficiency, improve quality and enable larger volumes. To be able to 
load the huge amount of data that is connected with this increase in service agreements 
and centralization of maintenance planning we need to have a very effective and well 
working data loading process.  
 
What I wanted and needed to analyse were how the deployment process was built up and 
how it worked so that I could use the business process improvement theory to make the 




Wärtsilä is a global leader in complete lifecycle power solutions for the marine and 
energy markets. By emphasizing technological innovation and total efficiency, Wärtsilä 
maximizes the environmental and economic performance of the vessels and power plants 
of its customers.  
In 2014, Wärtsilä’s net sales totaled EUR 4,779 million with approximately 17,700 
employees. The company has operations in more than 200 locations in nearly 70 countries 
around the world. Wärtsilä is listed on the NASDAQ OMX Helsinki, Finland.i 
Wärtsilä Finland is split into 3 main parts, Power Plants, Ship Power and Services. I work 
in Services under Contract & Project Management as Global Deployment Manager, 
Maintenance Management Operations. I am responsible for the global deployment of both 
our current Central Maximo and our upcoming Local Maximo system. This thesis treats 
the  data  loading  process  of  the  Central  Maximo  System  and  every  time  Maximo  is  





1.2.1 AMOS (MAMA) system 
 
AMOS was the old system that had been used with several consecutive version, the latest 
being called MAMA. This system was felt to be outdated and at the end of its lifecycle 
and that it would not be able to support the future need even with developing it further.  
 
A few key factors that made the MAMA system insufficient: 
 
x MAMA can’t deliver the higher demand on quality in planning that is need for future 
business.  
x MAMA does not support new requirements that is needed (ex: Dynamic Maintenance 
Planning) 
 
1.2.2 Maximo Project 
 
IBM Maximo Asset Management is an enterprise asset management software solution 
product produced by IBM. It is a solution that is used to operate, maintain and dispose of 
enterprise assets. It focuses on the following types of assetsii : 
x Plant and production (for example oil, gas, chemicals, mining, 
manufacturing, pharmaceuticals, food, electronics and power generation) 
x Infrastructure (including railways, highways, telecommunications, water and 
wastewater, and electric and gas distribution networks) 
x Transportation (for military, airlines, trucking, shipping, rail and other use) 
x Real estate and facilities (for example, in offices, schools and hospitals) 
 
Since  the  AMOS  system  could  not  fulfill  the  requirements  that  Wärtsilä  had  on  a  new  
Maintenance Management System the search started for a new platform that would serve 
as a base for building our new Maintenance Management System. There were a few 
systems evaluated during the vetting period and in the end Maximo was chosen as the 
system that would best suite our needs. 
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The Maximo project started in 2010 and was first planned to be completed by 2012, but 
several reasons, vendor change, limited internal resources, problems and major 
complications in development etc. made the project drag out long past the first scheduled 
completion date. It was later decided that the final closure date of the project would be in 
June 2014, but that both the Maximo Deployment organization and Maximo Application 
organization would start its work in January 2014. Organizations will be presented under 
chapter 3. “Organization”.  
 
I  was  appointed  as  Global  Deployment  Manager  for  the  Maximo Deployment  in  end  of  
January 2014. This was a new position and a new organization, before the few sites that 
had been loaded was handled and coordinated by the Maximo Project team. 
 
1.3 Purpose  
1.3.1 Targets and dataloading background 
 
In order to better understand why we needed to improve the deployment process it is 
important to know the targets also. The targets for 2014 where to load 170 sites to 
Maximo. During the previous year 2013 we had only loaded 6 pilot (included in the 170 
site target) sites and all of those had more or less been a struggle, since the loading scripts 
were developed during the loading itself. During January and February 2014 we managed 
to  load  another  3  sites,  so  the  situation  was  that  we  needed  to  load  the  rest  of  the  170  
(161sites) sites in 10 months. 
 
Thus my situation in beginning of March was that I had a lot of sites to load and a brand 
new data loading process and loading tools that were still in development. So if there were 
any chance of reaching my target then I would need to get the process up and running and 
also optimize it so that we could manage with the resources we had. 
1.3.2 Purpose 
 
The Purpose of my thesis is to analyze, understand, change and improve the deployment 
process enough for me to be able to reach the targets for 2014. I decided together with my 
managers to focus on the following things to improve: 
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Speed of loading: To reduce the time it takes to load a site. The faster it goes to load sites 
the more sites we can load. 
 
Cost of loading: We also of course want to be cost effective so we also want to reduce the 
loading costs at the same time as we reduce the time it takes to load sites. 
 
Risk Management: We also needed to look at what risks are present that can affect the 
data loading in a negative way and what we can do to reduce the probability of those risks 




The  whole  process  of  deploying  a  site  is  made  up  of  3  phases.  Phase  one  is  where  the  
preparation work is done out in the areas (“areas” refers to people working with us in the 
many  network  companies  Wärtsilä  has  around  the  globe,  I  will  use  the  term  areas  
throughout the text) to gather the required information and schedule when the site should 
be loaded. Then phase two is the data loading itself and phase tree is where the training, 
support and Go-live activities happen. 
 
I have chosen to only look into phase 2 of the process in my work, the data loading itself. 
It is here were a lot of money is spent and where I think that the most time and money can 
be saved. 
 
For  the  phase  1  and  phase  3  that  are  happening  out  in  the  areas,  there  are  so  few  
similarities from case to case and the money and time spent is low, especially in part 1. It 
was also very hard to collect any good data to analyze. 
 
Data quality is monitored by the number of service request we get for corrections and also 
through a global questionnaire that we send out to a number of sites at selected occasions. 
 






2.1 Business process improvement 
 
Business process improvement (BPI) is a systematic approach to help an organization 
optimize its underlying processes to achieve more efficient results. The methodology was 
first documented in H. James Harrington’s 1991 book Business Process Improvement.iii  
 
Business processes never remain static. They either improve or they deteriorate. 
Streamlining is one way to improve the performance of your organization and achieve the 
goals of your team. You should have two primary goals (Dr. H. J. Harrington 1991, 
s.162): 
 
x Develop practical and effective principles to follow in improving work methods 
x Develop an organized approach to improvement, from identification of opportunities 
to the implementation of the desired change. 
 
Improvement does not mean increased work-load. It does mean eliminating meaningless 
activity in the jobs, it means completing work more easily, safely and efficiently with 
fewer errors. It means understanding more about the process and its results. 
 
Business process improvement is something that you do not necessarily just do as a 
onetime improvement on a process but instead is a cycle that you can and will do several 
times during the lifetime of the process. 
 
The business process improvement cycle varies in length (number of steps) depending on 
what literature you read and Dr H. J. Harrington uses a 5 step model in this book (Dr. H. 
J. Harrington 1991, p.23). I have however used a four step model since I think that is 




Figure 1. Business Process Improvement cycle iv 
 
• Plan: Organize, analyze and understand the process. Decide how to improve the 
process. This step in the process are represented in my thesis by the 3 following 
topics: 4. PROCESS, 5. DATA COLLECTION and 6.REVIEW OF PROCESS  
• Do: Execute the planned improvements. This part is not really taken up in detail in 
my thesis, it is shortly described throughout 6.REVIEW OF PROCESS how it’s 
planned to be executed but I have chosen not to go into detail how we executed the 
improvements. In general all improvement information and tasks to be done where 
presented to the organization through meetings, phone conversations or emails. 
• Check: Follow-up on the results, have the improvements led to the wanted 
results? This part is presented in my thesis under 7. RESULTS 
• Act: Based on the results you do further fine-tuning to achieve the results. The act 
step  in  my  thesis  is  presented  under  8.  FUTURE  DEVELOPMENT  where  I  
present  the  findings  we had  after  reviewing  the  results.  It’s  more  or  less  divided  
between tasks that were planned during the improvement phase but were not 
finished and new improvements ideas that were identified when reviewing the 
results and are planned to do in the next phase of improvements.  
 
2.1.1 The Principles of Streamlining 
 
Streamlining suggests the trimming of waste excess, attention to every minute detail that 
might lead to improved performance and quality. It suggests contouring to provide the 
smoothest  flow,  the  least  resistance  to  progress  and  performance  with  the  minimum  
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amount of effort. With streamlining, the process will operate with the least disturbance to 
its surroundings (Dr. H. J. Harrington 1991, s.131).v 
 
There are 12 cornerstones in streamlining, and they are usually applied in the following 
order: 
 
1. Bureaucracy elimination. Removing unnecessary administrative tasks, approvals and 
paperwork. 
2. Duplication elimination. Removing identical activities that are performed at different 
parts of the process. 
3. Value-added assessment. Evaluating every activity in the business process to 
determine its contribution to meeting customer requirements. Real-value-added 
activities are the ones that customers would pay you to do.  
4. Simplification. Reducing the complexity of the process. 
5. Process cycle-time reduction. Determine ways to compress cycle time to meet or 
exceed customer expectations and minimize storage. 
6. Error proofing. Making it difficult to do the activity incorrectly. 
7. Upgrading. Making effective use of capital equipment and the working environment 
to improve overall performance. 
8. Simple language. Reducing the complexity of the way we write and talk, making our 
documents easy to comprehend by all who use them. 
9. Standardization. Selecting a single way of doing an activity and having all 
employees do the activity that way all the time. 
10. Supplier partnerships. The output of the process is highly dependent in the quality 
of the inputs the process receives. The overall performance of any process improves 
when its suppliers input improves. 
11. Big picture improvement. This technique is used when the first 10 streamlining tools 
have not provided the desired results. It is designed to help the PIT (Process 
improvement team) look for creative ways to drastically change the process. 
12. Automation and/or mechanization. Applying tools, equipment, and computers to 
boring, routine activities to free up employees to do more creative activities. 
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These tools are proven techniques. Some have been so successful in the industry during 
the  last  30  years  that  they  have  evolved  into  entire  disciplines.  But  in  Business  Process  
Improvement they are not viewed as separate methods but are used in concern with each 
other. 
2.1.2 Benefits of Streamlining 
 
Once the process has been analysed and streamlined, there will be several benefits in 
improved efficiency, effectiveness, and adaptability (Dr. H. J. Harrington 1991, p.161): 
 
x The customers will get what they want when they want it. 
x Cycle time of the process will be reduced 
x Space requirements will be reduced 
x The number of steps and approvals will be reduced 
x Noncritical output will be reduced 
x Cost of process will be reduced 
x Cost of management will be reduced. 
 
2.2 Risk Management 
 
Risk management is the identification, assessment, and prioritization of risks (defined in 
ISO 31000 as the effect of uncertainty on objectives) followed by coordinated and 
economical application of resources to minimize, monitor, and control the probability 
and/or impact of unfortunate events or to maximize the realization of opportunities.vi 
 
2.2.1 Risk management process 
 
Risk management is a process consisting ofvii: 
x Risk identification 
x Evaluation 
x Response development 




Identification involves reviewing the project and past experience to identify areas of risk 
and uncertainty. What can happen? What can go wrong? What can change? 
 
Risk evaluation 
Risk evaluation is where you analyse the risks that have been identified. You try to 
determine the probability of them occurring and the impacts they would have on the 
project or process.  
 
Response development and control 
Once you have identified and evaluated the risks the next step is to come up with 
solutions on how the risks can be controlled. What can be done to minimize the 
probability that something happens and can you do something to decrease the impact it 
would have if it happened? 
2.2.2 Risk assessment tools 
 
Risk assessment consists of risk identification and evaluation. The tools used for 
identifying and evaluating the risks are a risk assessment checklist a risk severity matrix. 




Your team identifies and lists down the risks in the risk assessment checklist and also 
writes down the probability of them happening and what the impact would be: 
 
 





You look up the identified risks in the risk severity matrix and list down the severity 
rating in the checklist. 
 









Once you have identified the most severe risk you sitt down with your team and make up 
action  plans  for  those.  It’s  not  necessary  to  do  an  action  plan  for  low-medium  severity  
risks if you find it unnessessary. 
 




There are normally 4 different ways to treat a risk, Avoid, Mitigate, Transfer, Accept 
(Project Management Fundamentals, p. “6-5”) 
 
x Avoid 
o You manage to find a way to eliminate the risk 
x Accept 
o You accept that this is a risk and you are willing to accept the 
consequences should they occur.  
x Mitigate 
o You are aware of the risk and will take specific actions to minimize 
its occurrence and/or its impact 
x Transfer 
o You are aware of the risk and will try to transfer all or a portion of 





During Q1 (Quarter 1. I will use Q1, Q2, etc. throughout the thesis) and Q2 we had 
overlapping organizations due to the Maximo project team still working with finalizing 
their development activities while the new organization with Maximo Deployment and 
Maximo Application organizations starting their work. Due to Wärtsilä’s policies I am not 
able  to  show  you  any  organizational  pictures  so  I  will  just  shortly  present  them  in  text  
format. 
 
3.1 Maximo Project Organization 
 
The Maximo Project organization contained a project team whose members worked with 
the day to day development activities and a Steering Committee overseeing the progress 
and working with the more complicated matters like funding and business support from 
other internal organizations.  
 
3.2 Maximo Application Organization 
 
The Maximo application organization is made up of 4 dedicated members and 2 part time 
members. These are the ones that will run, support and continue develop the Maximo 
system. This organization also includes external resources such as consultant firms and 
Wärtsilä non-core team members. This will be a permanent organization. 
 
3.3 Maximo Deployment Organization 
 
The Maximo deployment organization is a temporary organization that’s sole task is 
deploy Maximo to our installations worldwide. This includes, training, data loading, etc… 
A steering group heads up the organization with members from all 5 areas and from the 
Global Contract Management team.  
 
Then there is a Global Deployment team that consists of a Global Deployment Manager 
and 5 Area Deployment Managers. The Area Deployment Managers have their own teams 
who are the ones that are responsible for the training and Go-live activities at site. The 





The whole deployment process can be split up into 3 phases. Phase 1 is the preparation 
phase, where information is gathered about the site and installed equipment.  
 
Phase 2 is the phase I will be focusing on in this thesis, the data loading phase. This phase 
is actually 2 different phases that have are very similar but have small differences in way 
of working. I will be calling them Phase 2.1 and 2.2 
 
Phase 3 is the phase that contains all activities after the data loading is completed, like 
training and support and taking the site into use. Phase 3 can same as phase 2 be split up 
into 2 very similar phases that just differ in a few small ways in the way of working. I will 
call these phases 3.1 and 3.2. 
 
 
Figure 6. Estimated split between phase 2.1/2.2 and phase 3.1/3.2 
 
4.1 Original process 
 
The original process (Appendix 1 – Original Process) that was given to me when I took 
over the deployment was technical and detailed but it only took into account the Amos 
migration type of deployment scenario. Also the tasks was split up according to what 
person should do each task. The work hours per task that had been estimated for each task 
also looked a bit high. 
 
I came to the conclusion that this have to be improved in many ways if were to have any 
chance of reaching our targets. 
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4.1.1 Process Phase 1 – Preparation 
 
Below is a cut out from the process phase 1 that contains the most important information 
regarding tasks and its predecessors.  
 
Task Description Predecessor 
  PHASE 1 - PREPARATION   
10 Identify Prerequisites   
  1. Identify sites under contract   
  2. Introduce Maximo and deployment plans to planner and CM   
  3. Identify deviations from normal way of working (eg contract 
specific requirements) 
  
  4. Identify key stakeholders to the contract   
20 Complete planning for rollout document 10 
30 Verify planning for rollout document 20 
40 Review of data in old system 30 
  1. Review data quality in old system (create query) - if applicable   
  2. Coding of parts   
50 Training Plans 20 
  1. Training approach (live vs at site)   
  2. Mapping of roles (contract stakeholders-->Maximo)   
  3. Training plan (high level)   
60 Cost and change management planning 50 
  1. Implementation cost estimate   
  2. Change management plan   
70 Write and distribute communication plan 60 
  1. Write communication plan   
  2. communication to customer   
80 Risk planning 70 
  1. Risk mitigation plan   
  2. Roll-back plan   
90 Success targets and measurements 80 
100 Post go-live support plan 90 
105 @@ Go ahead for data creation in Maximo 100 
Figure 7. Process phase 1 – preparation 
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4.1.2 Process Phase 2 – Data loading 
 
Below is a cut out from the process phase 2 that contains the most important information 
regarding tasks and its predecessors.  
 
  PHASE 2 - DATA LOADING   
110 Initiate data loading (4) 100 
120 Prepare new site in Maximo (3-10) 110 
130 Send Engine creation data (13) 120 
140 Load engine data (14, 15) 130 
150 Generate locations and assets (16-21) 140 
160 @DATALOAD@ MAMA2i at site on hold!! 150 
170 Load spare parts, inventory, PM's and Job plans (23-28) 160 
180 Update cross reference (29) 170 
190 Finalize loading (30-33) 180 
195 Disable old system (if applicable) 190 
197 Backups, Archive MAMA data 195 
200 Creation of User accounts to Maximo 190 
210 Create / Update Meter reading template 200 
215 @DATALOAD@ Maximo site handover to Area 210 
  1. Contents Delivery Engineer informs Area Key User and Area 
Deployment Manager that site creation in Maximo is ready. 
Information is sent by e-mail. 
  
  2. Area Key User and Area Deployment acknowldge the message 
and continue the deployment. 
  
Figure 8. Process phase 2 – data loading 
 
4.1.3 Process Phase 3 – Go-live / Training / Support 
 
Below is a cut out from the process phase 3 that contains the most important information 
regarding tasks and its predecessors.  
  PHASE 3 - GO LIVE / TRAINING / SUPPORT   
220 Manual check of location hierarchy completeness 215 
240 Arrange kick-off meeting 215 
250 Perform Training 240 
260 Create Labours 250 
  1. Create Labours   
  2. Create PM Hierachies   
  3. Verify "last done dates"   
265 GO LIVE @ site 260 
280 Update system data 260 
290 Post go-live checks 280 
300 Post go-live monitoring and support 290 
310 Closing 300 
Figure 9. Process phase 3 – Go-live/Training/Support 
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4.2 Original process - Unsuitability 
 
Even  though our  3  main  goals  for  optimizing  the  process  was  to  save  time,  money and  
reduce the risk there is also another reason that would have forced us to change the 
process. The original process is specifically made for the phase 2.1 data loading and not 
taking into account the phase 2.2 possibility. As the phase 2.2 would already take up 70% 
of the data loading during 2014 it will later increase to almost 100% in the future. So for 
us having a process not taking the phase 2.2 into consideration is a big problem.   
 
The phase 2.2 can further be split down 3 different types of loading types as showed in 
below table. But they all follow the same process, it’s just that some steps are optional. 
There is also a special type of loading where all source data is located in an excel table 
and loaded into Maximo from that. This is something that I will not go into in this thesis 
because we will have very few (2-3/year) and they don’t really follow any process, they 
are all done with lots of manual work. The excel template loading is something that we try 
to avoid as much as possible but it needs to exist because of some special cases where this 
is the only option. I will present the costs of these types of loadings together with the rest 
so that we can compare the differences between loading from our databases vs. loading 
from excel templates. 
 
  Type of loading Phase 
1 AMOS conversion 2.1 
2 New site, engines only 2.2 
3 New site, engines + CITEC AUX 2.2 
4 New site, engines + AUX Templates 2.2 
5 Templates, engines + AUX special 




4.3 Rollout document 
 
The Rollout document is a loading specification form that the areas fill in when ordering a 
site to be loaded into Maximo. It contains all the necessary information we need to know 
about  the  site  in  order  for  us  to  load  the  data  with  correct  settings  into  Maximo.  Some  
examples on the data it contains are: Site name, installation number, engine numbers, 
engine type, installation date and names of users that should be created in the system. The 
rollout document template can be found in the attachments (Appendix 2 – Phase 2 rollout 
document template). 
 
It’s very important that this document gets filled in correctly. Errors in the document can 
in some cases lead to the loaded data not correct, for example the maintenance intervals 
for certain activities could be wrong. 
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5 DATA COLLECTION 
 
So before we start to change anything in the process we first need to know the actual work 
hours and cost of the original process. Thus we need to collect that data and we needed to 
do a time follow up and cost review. 
 
5.1 Time follow up 
 
5.1.1 Time follow up – Areas 
 
First  the  plan  was  to  include  Phase  1  and  Phase  3  in  the  improvement  process  and  we  
started by collecting data on actual work hours so that we could see how long the Phases 
took.  The  estimate  in  the  original  process  was  99  hours  for  Phase  1  and  235  hours  for  
Phase 3.  
 
It was very obvious from the original process that the amount of work hours were highly 
over exaggerated and that several steps in the process were things that would only be done 
the first time a site in the area was loaded and would be skipped in the sites to come after. 
 
Examples of steps that are “one timers”: 
 
01. Identify sites under contract 
50. Training Plans 
90. Success Targets and measurements  
100. Post Go-live support plan. 
 
To get a better picture of the real amount of work Phase 1 and Phase 3 took in reality we 
to set up a system to collect actual work hour data. The plan was to use the same system 
to do the follow both for our people out in the areas and our consultants.  
5.1.1.1 Time follow up - Maximo 
 
Our first idea for time follow up was to use our Maximo system and collect the data there. 
We set up a time reporting site inside Maximo where everyone could log in and fill in 
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their  work  hours.  The  plan  was  that  each  and  every  one  that  did  a  task  during  the  
deployment process of a site would fill in the actual hours that they had spent on the task.  
 
The feedback received from everyone was quite positive when we presented it but as soon 
as they were told to start using the system the problems started. The biggest problems 
were that people would not do one deployment task in one go so to say, instead the task 
could be dragged out over several days and then they would not be able to keep track on 
the amount of time they had spent on the task.  Also the consultants that  were doing the 
data loading complained that it took a long time to fill in and this in turn added additional 
costs to the data loading since they invoice all hours spent on the project. 
 
After the initial failure and several pushes to get the people to use this time follow up in 
Maximo had all failed we had to come up with another solution.  
 
5.1.1.2 Time follow up – Excel spreadsheet  
 
After the failure of the work hour follow up in Maximo we had a discussion with our 
people out in the areas about how we should do the follow up. What would be the best 
way to  follow up  on  the  work  hours  per  task  in  the  deployment  process?  The  feedback  
from the areas was that the favoured way of follow up would be in Excel. 
 
The result was that we set up a timesheet in Excel (Appendix 3 – Excel timesheet follow 
up) which was distributed out to the Area managers and key users with the instructions to 
fill this in for the next site they deployed.  
 
Again the result was the same as with the follow up in Maximo. They were so positive 
when discussing but when it came to execution there were no results. We did not receive a 
single spreadsheet back even though we reminded them several times. 
 
5.1.1.3 Time follow up – conclusion 
 
So since the time follow up out in the areas did not seem to happen despite our wishes we 
still could see from the emails and conversations that the we came to the conclusion that 
we would skip that part of the follow up. From our point of view that information is not 
crucial or even that important for the Phase 2 data loading. It would only be good to have 
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for  the  follow  up  on  Phase  1  and  Phase  3  but  since  it’s  more  or  less  the  areas  that  are  
handling both Phase 1 and Phase 3 the only important thing is that they will keep the 
deadlines and deliver the needed documentation at the end of Phase 1 before the 
scheduled start date of the Phase 2 data loading. 
5.1.2 Time follow up – Consultants 
 
Since  the  consultants  were  also  a  bit  sceptic  regarding  filling  in  their  hours  in  Maximo,  
that it took to much of their time we sat down with them and discussed on how we would 
do the follow up in a way that we all were happy about.  
 
They of course already had an internal time reporting for invoicing purposes but that data 
was in a format that was very hard for us to use due to the fact that they invoiced 
everything Maximo related in the same invoice and this had not been a problem for us 
before. 
 
We decided that the best way for both to have an acceptable follow up on the data loading 
was to start splitting up the loading hours and cost per installation and they would send us 
that data on a monthly basis as attachment to their invoices. 
5.2 Data loading cost 
 
The only 2 direct cost for us with the data loading is consultants fee’s for loading the data 
and for some sites we order the AUX data from Citec and that is agreed as a fixed fee per 
installation. 
 
So for the consultant’s costs we had a similar problem as with the time follow up. Since 
everything had been under the Maximo Project before everything was invoiced in one 
invoice and there were no good split up on the data loading costs, it was just a big lump 
sum and no way of splitting it up between installations.  
 
But this was rectified at the same time the time follow up was improved, so starting from 
May 2014 we got both hours and costs per installation. 
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6 REVIEW OF PROCESS 
 
6.1 Review intro 
 
The original process (Figure 10. Process phase 2 – data loading) was far from perfect as 
earlier mentioned. In order to be able to optimize the data loading we first need to dive 
down a bit deeper in the process description to get a better picture of what really happens 
when data is being loaded. The more detailed process description (Appendix 4 - Original 
data loading process, task responsibilities) showed that there are a many steps and a lot of 
informing back and forth between Wartsila and its consultants.  
 
The question then is what can be done to improve this process in order for us to improve 
on our 3 main goals. Reduce time spent, money spent and reduce the risk of loading 
process standing still. Which of the 12 streamlining cornerstones can be implemented? 
What risk are there and what can be done to reduce those? 
 
6.2 Risk identification and evaluation 
 
The  first  thing  we did  was  to  sit  down and  start  doing  a  risk  analysis.  Since  it’s  a  data  
loading process many of the risks are of course data related. The risks and their respective 
probability and impact are the following: 
 
Nr Risk Event Probability Impact 
#1 Errors caused by loading data High low 
#2 Server crash  low high 
#3 Key person gets sick, leaves the company medium high 
#4 Rollout documentation not received on time medium low 
#5 Loading software crash high low 
#6 Change of setup for data in Maximo medium medium 
#7 Errors in source data High low 
#8 Errors in loading specifications High low 




Once the risks are identified we checked them against the risk severity matrix (Figure 3. 
Risk severity matrix) to get the severity rating of the risks. 
 
Nr Risk Event Probability Impact Severity 
#1 Errors caused by loading data High low medium 
#2 Server crash  low high medium 
#3 Key person gets sick, leaves the company medium high high 
#4 Rollout documentation not received on time medium low low 
#5 Loading software crash high low medium 
#6 Change of setup for data in Maximo medium medium medium 
#7 Errors in source data High low medium 
#8 Errors in loading specifications High low medium 
Figure 12. Risk identification, probability, impact and severity 
 
 
6.3 Risk analysis – response development and control 
 
When we had identified the risks and how severe they were on our process then we 
needed to come up with a proper plan to handle these risks. Do we choose to accept them 
as they are or should we try to find a way to eliminate or decrease their impact should 




Figure 13. Risk assessment checklist 
 
Most of the actions taken are simple ones like calling for a meeting with concerned people 
to inform them about that certain risk and that we should work to decrease the probability 
of it happening other action include sending out informative emails reminding people that 
they need to be thorough when filling in loading specifications etc…  
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The one risk that stands out the most is #3, “Key person gets sick or leaves the company”. 
To tackle that one we decided that the best solution would be to go with a Skills Matrix. A 
skills matrix is a good tool for listing down the different tasks in a process and how many 
of the persons involved in the process that can do that specific task. The goal is to have 
minimum 2 persons that can do every task so that the process doesn’t stop completely if 
someone gets sick or leaves the organization.  
 
6.4 Skill Matrix 
 
The  whole  idea  with  skills  matrixes  I  picked  up  from an  excursion  to  KWH Mirka  AB 
that I attended a few years back. Their HR department used a similar but much more 
complex skills matrix to map their employee’s competence.  
 
So here below is the skills matrix that was made when the improvement work started and 
under the results section I will later present the updated skills matrixes. 
 
 
Figure 14. Skills matrix 
 
As you can see from above matrix 5/12 tasks have only 1 person that can do them while 
7/12 are on an acceptable level with 2 persons. Especially the 5 tasks with only 1 person 
are high risk elements. If the responsible persons for these tasks is sick then the data 
loading can’t be finalized since all of these tasks are critical steps in the data loading. The 
probability of this happening is also high when there are 4/8 persons that have a task that 
is unique to them. 
 
So in order to improve on this and reduce the risk of the process shutting down if a key 
person would get sick or leave the company we started an training process both internally 
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and also instructed the consultant firm to do the same with their staff. We planned to do 2 
followups in 2014 to see that the training process were going in the right way and that we 
had at least 1 back up person for every task. 
 
The skills matrix tasks does not match the data loading process task numbers exactly. The 
reason being that we have done a bit  of a different grouping with the skills  matrix tasks 
and that all tasks in the original data loading process. The skills matrix tasks contains 
numbers withing the parenthesis that corresponds to the task numbers in the original data 
loading process.  
 
6.5 Streamlining  
 
For the streamlining part we sat down with the original process and asked ourselves 
which of the 12 cornerstones of streamlining that could give us some kind of benefit in 
the optimization work. The result of the review was the below table. X in the review 
column  marks  which  of  the  cornerstones  that  we  think  we  will  be  able  to  use  and  the  
blank “end result” column is where we will mark the results at the end of the optimization 
work. Many of these cornerstones are quite similar so it’s common to get a streamlining 
proposal that falls under several cornerstones. 
 
 
Figure 15. Review of streamlining cornerstones 
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Lets take a closer look on the cornerstones we think can be used for the optimization 
process. 
6.5.1 Value-added assessment 
 
Value-added assessment is as described earlier in the theory part of the thesis a check into 
every part of the process to see if that certain part of the process gives any value or if it is 
something totally unnecessary check that just consumes time and money. What parts of 
the process would a customer be willing to pay for? 
 
If we take a look at the “Original phase 2 data loading process, task breakdown” 
(APPENDIX 5 – Original Phase 2 data loading process, task breakdown) we can see the 
tasks are already quite straightforward. There are clear instructions on who (Wärtsilä or 
consultant firm) should do what but the thing that stands out the most is that there are a lot 
of checks. There are there are 13 different times where it’s stated that consultant firm 
should inform Wärtsilä that something has been done, but only 4 times when Wärtsilä 
needs to answer back. So for sure there must be room to decrease the amount of 
communication  that  goes  from  consultant  firm  to  Wärtsilä,  when  most  of  the  
communication seems to be one-way communication. Even though it doesn’t take long to 
send one email it stills adds up to some amount of time if you multiply it with 13 times 
per process cycle and around 170 cycles per year. Also, would a customer be willing to 




Simplification, what is it and what does it mean?  
 
“Simplification means to reduce complexity wherever feasible. It leads to fewer stages, 
fewer tasks, fewer independencies etc… It means making everything easier: easier to 
learn, easier to do, easier to understand.”  (Dr. H. J. Harrington 1991, p.144). 
 
When you apply simplification to a business process, you evaluate every part of the 
process in an attempt to make it as easy as possible, less complex. In one way it goes hand 
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in hand with value-added assessment since when you remove steps that don’t add any 
value to the process you also reduce the steps in the process making it simpler.  
 
Is  there  anything  else  we  can  do  to  the  process  to  make  it  more  simple  other  than  the  
things proposed under value-added assessment? One thing that we think could be done are 
possibly combining different steps into one and having one person doing a whole step. 
This would reduce the lost time between one person stopping his work, handing over to 
another person and then wait for that person to continue its work. The think we need to 
keep in mind here is that from a risk perspective we still need to make sure that every step 
in the process still have at least 2 persons with the knowledge on how to do that certain 
step in the process. 
6.5.3 Process cycle-time reduction 
 
“Critical business processes should follow the rule of thumb that time is money” (Dr. H. 
J. Harrington 1991, p.146). The longer a process takes the more expensive it gets and also 
it ties up the resources that could be used for other things or for running another instance 
of the process.  
 
The time=money part is even more true if you are using external people in your process 
(consultants, suppliers etc.) So process cycle time reduction is very important for us in the 
optimization process since 2 of our goals were to reduce time spent and money spent.  
 
After we have applied both the value-added assessment and the simplification cornerstone 
to our process we should already have quite a compact and simple process. So what else 
can be done to get the process to take up less time? Well another thing that we can do is to 
try to improve our hours spent on the remaining tasks in the process. Of course it’s hard to 
put an exact number on how much time that can be saved on a specific task we should be 
able to expect at least some automatic decrease in time spend after we have repeated the 
process a few times as long as it is the same person that does the task most of the times.  
6.5.4 Error proofing 
 
It’s very easy to make an error, the slightest distraction while doing a task can lead to an 
error.  As  a  result,  almost  nothing  is  truly  error-free.  What  we  have  to  do  is  to  make  it  
difficult to create errors. You can do that in almost any way. 
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From the risk assessment we already identified the 3 main areas where errors can be 
made. It was: 
 
x Errors in source data 
x Errors in loading specifications 
x Errors caused by loading data 
 
 
And the action plans for above were to improve the source data when possible, improve 
loading tools and scripts and through communication and training try to reduce human 
errors. 
 
Also try to make the forms for loading specifications (rollout document) more simple to 




You can split upgrading into two parts, upgrading equipment, tools, etc. or upgrading 
people. Upgrading people means investing in them, do they have the right education and 
training? If not, then is it possible to do something about it.  
 
We saw quite early when doing the skills matrix that even if we thought that we had the 
right people in the right places we still had high risk with many tasks only being known 
by one person. So we through training spread the knowledge around to get the people 
involved to be more flexible, to have more knowledge.  
 
Training people into new tasks reduces the risk of a process standing still in case someone 
is sick, but if the “backup” person for a certain task only needs to do that task if/when the 
person that usually does it gets sick or is on vacation then of course the risk of human 
errors being done increases since the backup person is not that familiar with the task even 
though he  have  the  training  for  it.  So  it’s  important  to  have  them from time to  time do  
their backup tasks to keep their skills fresh. 
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For the upgrading of tools we see the same possibilities as with the error proofing, that we 
see an upgrade possibility of the loading tools and scripts. 
6.5.6 Simple language 
 
Simple language is all about making the forms and documentation as easy to understand 
as possible. In our case we had the rollout document that the areas fill in when ordering a 
site to be loaded. This is the prerequisite for the data loading process and contains all the 
necessary information for how we should load the site into Maximo. Since this document 
was also designed for the phase 2.1 data loading (Amos sites) we found that it contained a 
lot of unnecessary fields that was not relevant for the phase 2.2 data loading cases. So 
together with the areas we will go through this and make a new lighter and simpler 
version to use for the phase 2.2 data loading. We think that this will reduce the filling in 




The one thing we know needs to be standardized is the Excel loading template we use for 
loading certain types of engine and auxiliary data into our system. This template in mainly 
used for the special type of data loading that is not included in either phase 2.1 or phase 
2.2. 
 
A standard template is needed in order for us to more easily be able to check for fault and 
also for our consultants to be able to create tools that work without every time some 
makes a change to the template. 
 
6.5.8 Supplier partnerships 
 
Our vision for developing the supplier partnership is that our suppliers would start sharing 
the risks with us meaning that we should not have to pay for correcting errors and faults 
that they are responsible for. 
6.5.9 Automation and/or mechanization 
 
We  want  to  look  into  ways  of  automating  as  much  as  the  data  loading  activities  as  
possible. But we also need to balance the cost of automating tasks vs the monetary 
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benefits we would get from automating those tasks. If it looks like the return on 
investment would be low then of course we don’t want to automate that part even though 
the human errors would be reduced and process would become simpler.  
 
6.5.10 Improvement summary 
 
To summarize what improvements we will implement on our process the below 
improvements have been proposed. We have split them into 2 groups, first group is 
something that we have implemented from the start when doing the new process and the 
other  group  is  something  that  we  will  try  to  improve  step  by  step  or  when  we  get  the  
chance. 
 
6.5.10.1 One time implementations 
 
x Improve rollout document for gathering loading specifications (make simpler to 
understand and harder to fill in wrong) 
x Remove non valued-adding tasks from process 
x Simplify process by grouping tasks 
x Create standard template for the Excel data loading form 
6.5.10.2 Step-by step implementations 
 
x Improve loading tools and scripts (to reduce errors, save time and money) 
x Reduce time spend on tasks 
x Train people so that they can be backup persons for other tasks in the process 
x Develop our supplier partnership in a direction that saves time, money and decreases 
our risks. 
x Automate the process tasks that have a good return on invested development costs. 







We  chose  to  measure  the  data  loading  costs  and  time  spent  over  a  period  of  7  months  
starting from May 2014 and ending in November 2014. We started the process evaluation 
and risk assessment in February 2014 and in May we had the foundation ready. As earlier 
explained in the thesis we had problem doing a cost follow up on the data loading due to 
everything being invoiced in a big lump sum and paid by the Maximo project. 
Unfortunately it took us until May before we got this changed and could start following 
the data loading cost per installation. However we could extract the data loading costs 
from March and April month’s invoices and divide with the number of loaded sites in 
those months to get an average for those months also and luckily there were only AMOS 
sites loaded during those 2 months. We didn’t take January and February into account 
because there were 0 sites loaded in January and only 2 sites loaded in February. Below is 




Figure 16. Process improvement timeline 
 
 
7.1 Updated data loading process 
 
So for the optimization of the process itself we had decided to do 2 improvements, those 
were:  
x Remove non value-adding tasks 
x Simplify process by grouping tasks 
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7.1.1 Deployment process - Task breakdown 
 
When we updated the “Original phase 2 data loading process, task breakdown” 
(APPENDIX  5  –  Original  Phase  2  data  loading  process,  task  breakdown)  we  made  2  
separate versions, one for phase 2.1 and the other for phase 2.2. Phase 2.1 (APPENDIX 6 
– Phase 2.1 data loading process, task breakdown) is made from the original process and 
the fields marked in yellow are the fields that have had changes to them compared to the 
original process. The phase 2.2 (APPENDIX 7 – Phase 2.2 data loading process, task 
breakdown) is then based on the phase 2.1 process and the same goes there that the fields 
marked yellow in 2.2 are the fields that have had changes to them from 2.1 
 
7.1.2 Simplified process 
 
After removing the non-value adding tasks and grouping the similar task together into 
more compact packages the updated process looked like this:  
 
 
Figure 17. Simplified process AMOS 
 
 
Figure 18. Simplified process New site 
 
 
The numbers inside the parenthesis are the tasks corresponding tasks in the Phase 2.1/2.2 
“data loading process, task breakdown”. So we compacted the process from 14 task down 
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to 7 tasks. There were only 2 non-value adding tasks, in the process, the others 
disappeared when we compacted the process. The reason for them not adding any value to 
the process were that they were not considered core tasks in the data loading process and 
that they also were performed very seldom. The non-value adding tasks were: 
 
x Disable old system (if applicable) 
x Backups, Archive MAMA data 
 
7.2 Risk analysis review 
 
From the 6.3 Risk analysis we had 8 risks identified and of those we had 5 that we made 
up some kind of action plan for. The first plan we reviewed was the skills matrix and that 
was done first in May and then later in August. The rest of our action plans were reviewed 
at the end of the measuring period in November. The skills matrix review will be 
presented in a separate part further down and the rest will be presented below: 
 
#1 Errors caused by loading data 
Action plan:   Try to improve loading procedures and tools. 
Result:  During the measuring period we located some bugs in the 
loading tools that in some cases were causing error in the 
loaded  data.  The  bugs  were  fixed  and  amount  of  errors  was  
reduced. 
 
#5 Loading software crash 
Action plan:           Responsibility transferred to consultants. 
Result:  During the measuring period we had a few times that the 
loading software crashed. However our consultant firm have 
a good internal procedures for getting it up and running again 




#7 Errors in source data 
Action plan:           Try to improve source data when possible. 
Result:  To  have  a  good  source  data  is  important  for  us  but  
unfortunately the data is not always up to the standard that we 
would want to have. We try to give feedback to the persons 
responsible for the master data that which parts are most 
commonly found to be wrong or missing and some 
improvements have been done but still there is a long way to 
go before we can consider our source data to be in good 
shape.  More  or  less  this  action  plan  will  be  a  never  ending  
one. But we have the procedures in place for when errors are 
found and how they should be corrected. 
 
#8 Errors in loading specifications 
Action plan:  Communicate out to concerned people the importance of 
filling in the correct data and what the consequences can be 
when filling in wrong data 
Result:  Our information that went out to the areas combined with 
improvements done to the rollout document (APPENDIX 8 – 
Phase 2.2 rollout document template) have significantly 
reduced the loading specification errors. We have not had a 
single error for several months.  
Another thing that has been noticed (through feedback by end 
users) and rectified in the rollout document is that there was 
no  field  to  specify  what  fuel  the  engine  is  running  on.  This  
information has earlier been taken from another internal 
system we have in Wärtsilä and we have noticed that this 
system doesn’t always contain the correct info regarding fuel 
type. If the engines get loaded with the wrong fuel type it will 
cause Maximo to generate the maintenance work orders with 
wrong intervals, basically the system will tell you to do 
service  at  wrong times.  Correcting  a  site  loaded  with  wrong 




7.2.1 Skills matrix 
 
When  we  did  the  risk  assessment  the  main  finding  was  that  there  was  one  risk  with  
severity rating HIGH and that was the “key person gets sick or leaves the company”. So 
the action plans for that was to make a skills matrix where we could keep track on which 
tasks  in  the  process  that  didn’t  have  any  back-up  person(s).  So  when we made  the  first  
matrix is showed that there were 5/12 tasks that were covered by only 1 person. To rectify 
this we made a training program that included both our staff and consultant’s staff.  
 
 
Figure 19. Skills matrix 
 
 
We did the first follow-up in May to see how the progress was going and below you can 
see the progress. An (X) means that there is a person in training there that can’t yet be 
considered a full back-up person, but still has some knowledge in the task. There were 4 
new people added to the process, 2 consultants and 2 internally, one of ours were just a 
summer worked and the plan was to have him reduce the work load during the summer 
months. So 4/5 of those task that only had 1 person are now in the progress of getting at 
least 1 back-up person. The task that is still left with only 1 person is a bit tricky because 
this task is a task were the tools and procedures are still under development and this is the 
reason why the consultants don’t want to involve any other person before it can be 
considered fully developed. Luckily this is one of the task in the process that is optional as 




Figure 20. Skills matrix May review 
 
 
We did the second follow-up in August and this time there were both good and bad news. 
The good news was that 11/12 now have at least 2 persons that can do the task so the risk 
is now much smaller that the data loading process would come to a complete stop if 
someone get sick or leaves the company. The bad news is that consultant nr.1 left the firm 
with just a few days’ notice and this really shows how important it is to have a backup 
person. There is still one task (the same as earlier) that doesn’t have any backup person 
and the reasons are the same as last time that this task in the process is still marked as 
“under development”. It is a working task but the loading tools are not ready so it’s don’t 
more or less manually. 
 
 
Figure 21. Skills matrix August review 
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7.3 Cost and Time savings 
 
7.3.1 AMOS Site loading 
 
The  Amos  site  data  loading  are  for  many  parts  actually  a  data  migration  since.  The  
database snapshot contains historical maintenance history, job plans etc. Since this data 
comes from another system where it has already been in use for a long time the data can 
vary heavily from site to site. It’s impossible to say beforehand how smooth it will go into 
Maximo, there are usually a few surprises in the data for every AMOS site.  
 
When checking the average loading prices and hours spent we clearly see a sharp 
downward trend from March to July and then after that  it  starts fluctuating a bit  up and 
down. Note that there are a slight increase in loading price in August and then again a big 




Figure 22. Average loading price per site for AMOS 
 
For average hours spent per site we can also see a downward trend even if it’s not as 
signifficant as the loading cost. We also have a big increase of hours spent per site for 
November month same as for the average loading price. 
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Figure 23. Average hours spent per site for AMOS 
 
 
When checking prices per site and spent hours per site its easy to forget that all sites are 
unique both in configurations, size, amount of users etc.. The easiest way to take the size 
of  the  site  into  concideration  is  to  look  at  the  number  of  engines  a  site  have.  So  if  we  
divide the average price with the average number of engines per site for the same month 
we get a graph that looks very different from the average loading price. Suddenly August 
that had a slight increase in average price and November that had a huge bump in average 
price are now the 2 lowest when you look at the price per engine. 
 
So even if it’s more expensive in total price to load a big site the data is acutally cheaper 
to  load,  since  there  is  more  of  it.  If  it  would  be  same  price  to  load  big  chunks  of  data  
compared to smaller chuncks of data then the average loading price per engine graph 




Figure 24. Average loading price per engine for AMOS 
 
 
So even if the price of loading an AMOS site has gone down during the measuring period 
it’s still difficult to say to what extent the process have been improved, but all 3 graphs 
shows a decrease in price/hours. Since every AMOS site is more or less unique when it 
comes to the data being loaded it’s impossible to forecast a correct loading price for those 
even in the future.  
7.3.2 New Site loading (without AUX) 
 
The new site loadings Phase 2.2 where we only load engine data, most commonly used 
for marine vessels are by far the biggest group of data loadings that have been done 
during 2014 and will also be the biggest group in the future. This type of loading is much 
easier to do an validation on in seeing how big the improvement have been over the 
measuring period since the number of engines for these type of installations are usually 
very low.  
 
The  most  common  setup  on  a  vessels  under  our  agreements  are  4  engines  (60%).  The  
average value for all vessels loaded during the measuring period are 4.3 engines per 
installation. Lowest number is of course 1 engine and highest we have had are 8 engines.  
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If we take a look at the below graphs we can see that there was a big drop in loading price 
between June and July. The average price for May was 1100€, June 1290€ and then for 
July only 850€. Between July and November the average price then ranged between a 
850€ average high and an 700€ average low.  
 
 
Figure 25. Average loading price per site for New site 
 
 
One interesting thing here is that when we look at the average hours spent per installation 
we see that the average here havn’t been reduced as much as the loading price. For May 
the average was 16.2hours per installation comparead to an average of 14.6 hours per 
installation for July-November period with a high of 17.8 and a low of 13.2 hours.  
 
So even if there have been a small reduction in the work hours over the measuring period 
it doesn’t explain the whole reduction in average loading price. The other reasons are that 
we have been able to reduce the consultants costs by using junior consultants that have a 
reduced hourly rate. 
 
The big peak of average workhours in June corresponds with the introduction of these 
junior counsultants (can be seen in the skills matrix also) and this is of course something 
natural that untrained people take longer time to do a task in the beginning and also there 
will be some small need for senior staff do check up on them in the beginning and that 




Figure 26. Average hours spent per site for New site 
 
The average loading price per engine graph here below looks very similar to the average 
loading price and that is not a big surprise since the installations are quite similar in size 
so we can’t see any “big site” effect here that we could see in the AMOS graphs.  Same as 




Figure 27. Average loading price per engine for New site 
 
Another thing that we found quite interesting were to compare the Max and Min value per 
month  for  these  new site  data  loads.  Since  60% have  4  engines,  and  the  average  for  all  
new  sites  are  4.3  engines  they  and  all  new  sites  have  fresh  data  loaded  straight  from  
source data it could be concidered that they should all need more or less the same amount 
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of hours and money to be loaded. Of course there will always be some small difference 
but what we found were that there are huge difference between the Max and Min value. 
 
 




Figure 29. Min/Max hours spent for New site 
 
 
The question now is that what is causing the huge difference in between the Max/Min 
value? The min value is much more stable also comparing to the max value. There are 
several factors that can have an effect on the loading price being very high on a certain 
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site, but the 2 main factors we think lies behind this are the following. First of all if we 
have any kind of data errors (source data, loading errors, specification errors) there will of 
course  take  more  time  and  money  to  correct  them.  Another  thing  is  that  since  these  
analyses are based on consultant firms invoices we can’t be 100% sure that they have 
booked the hours correctly to all sites, so if they would have booked more hours than they 
have actually spent on that particular site then it will of course show that this site becomes 
very expensive and the other site that don’t get all hours booked becomes cheaper.   
 
This  is  also  a  reason  why  we  chose  to  present  all  months  with  their  average  hours  and  
average price to give a more realistic view of the situation since the extra costs of fixing 
errors and any wrong booked hours will be divided between all sites loaded that month. 
 
7.3.3 Average cost and hours all types 
 
This is a summary of average loading prices for different types for the whole 2014. As 
earlier mentioned in the thesis we have kind of a “special case” type of loading where we 
load data from an Excel template. This is something we try to avoid as much as possible 
but sometimes we need to use that and it is also very handy to have as a backup tool of 
getting data into Maximo. 
 
The graphs below gives an interesting overview of the price difference in getting a site 
into  Maximo  the  normal  way  compared  to  the  special  way  through  excel  template.  An  
interesting thing is that it looks to be more expensive to load only part of a site (aux data) 
from Excel templates rather than loading the whole site from Excel templates. I think the 
explanation here is that there have been very few sites loaded for both types (3 
installations for both types) so if you run into major complications when loading a site 
then it will affect the average price enormously. But still it gives a good point in the right 









Figure 31. Average hours spent for all types of sites 
 
 
7.4 Future data loading prices 
 
During the measuring period we saw a decrease in both average loading cost and average 
hours spent per site for both the AMOS and New Site (engines only) type of data loading. 
But we also saw that the loading costs fluctuates a lot both for the AMOS and New Site 
data loads. This makes it very hard to do a proper forecast or budget for these activities. 
What if we could pay a fixed price for certain types of data loads? Then that would make 
it possible to do a good forecast and budget and also secure that data loading costs for a 
site doesn’t soar. 
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The AMOS sites that still remains to be loaded to Maximo are not that many so that type 
of loading will disappear during 2015 so we decided that there is no point in spending 
time trying to make those loading prices more stable. Also both the data loading types (4 
&5)  that  contains  loading  elements  where  the  excel  template  is  used  for  data  gathering  
will be impossible to put a fixed price on since the data quality there is very poor in some 
cases. 
 
The 2 remaining types of data loading then (2&3) are the ones that we will  have as our 
main types of loadings in the future. Type 2, the new site with engines only were already 
the most common one during 2014 and is forecasted to increase even more during 2015. 
Type 3, the new site with Citec aux data will be the one that takes the place of AMOS in 
the future since all new power plants will not of course have their data in AMOS system 
and that means their AUX data needs to be loaded from the Citec source data instead.  
 
We approached our consultants with the idea and they responded positively. We decided 
that we should first start with fixing the rate for the type 2 since type 3 is still under 
testing and development (very few sites have been loaded as type 3). The fixed rate would 
include all normal data loading activities that the consultants normally do for us and it 
would also include fixing loading errors free of charge for those errors that were done by 
them (errors  in  their  loading  scripts,  human errors  done  by  them,  etc).  If  loading  errors  
could be traced back to source data, loading specifications or human errors committed by 
us, then they could charge extra for fixing those. During 2014 when we have been paying 
them by hourly rate all error correction have been paid by us even those that have been 
caused by them. 
 
In January 2015 the fixed price for type 2 data loading started and the plan is to also have 
the type 3 as a fixed price package by the end of 2015.  
7.5 Data loading targets 
 
So the targets we had been given for data loading 2014 were 170 sites. This high number 
was the reason that we started to optimize the process in the first place even if we defined 
the 3 main points of improvement as improving the speed of loading, reducing the cost 
and managing the risks. Of course the speed of loading have very much to do with being 
able to reach the targets, but there are also of course other factors like getting the site 
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specifications from the areas (phase 1), doing proper planning, scheduling etc… Below 
graph shows the monthly loading figures for 2014. We can see a clear and sharp rise in 
loaded sites per month that peaks in July-August before starting to decline towards the 
end of the year. There is a reasonable explanation for the decline and I will present that 
further down in the text. 
 
 
Figure 32. Number of sites loaded per month 2014 
 
The decline in sites loaded per month can be explained by the very low Go-live rate 
achieved by the areas. Basically they didn’t take the sites into use as fast as were were 
loading them. There are several reasons why the Go-live became a problem, there were 
some key features that werent ready in the Maximo system making some sites impossible 
to take into use before those features were ready. Also a lot of bugs were found in the 
system that caused a lot of extra work for the people giving support to the end users. 
These  persons  were  usually  the  same person  that  should  be  giving  training  at  new sites  
and that of coursed also reduced the Go-live rate since they were busy giving support for 
the  old  sites  that  had  a  lot  of  problems  due  to  the  bugs.  It  was  decided  in  the  Steering  
committee that we would drop the target of 170 sites in order for us on a global level to 
put focus on helping the areas to get the Go-live rate up. 
 
Below graph shows the data loading targets and acutals and also the Go-live rate. The data 
loading actuals were the target for several months until October, the same month we had a 
hugh drop in loaded sites due to the new focus on Go-live set by the Steering committee. 
When looking at the Go-live rate the change of focus were indeed needed. By end of 
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september we had only 40 sites Go-live but with the change in focus we could push out 
another 60 sites for Go-live in the 3 last months. This doesn’t mean that 60% of phase 3 
was done in the 3 last months, in many cases the training were already done and the only 
thing needed to get the site Go-live was to give them that last helping hand with 
























 Figure 33. Targeted and actual data loading/Go-live for 2014 
 
So in retrospect the updated loading process did its job and we achieved good numbers 
and  we could  have  reached  the  170  target  if  we  really  wanted  to,  but  then  we wouldn’t  
have had such a good Go-live rate as we had by the end of the year. The actual number of 
sites loaded at end of the year was 147 sites. 
 
7.6 Data Quality 
 
For fixing loading errors we decided to use email as the method of sending service 
requests to us. With service request we mean a request from end user to correct data errors 
that they have in the system for their installation. In some cases it’s possible for end user 
to fix the errors without contacting us and of course that is something that we like since its 
reducing the workload for us. The down side is that we don’t get any info regarding this 
and then it might be that the same errors gets replicated to some other installation. So in 
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order to have some idea how happy the end users are with our system and the data quality 
we sent out a global questionnaire with a few question regarding the Maximo system and 
how  happy  they  are  with  it.  This  questionnaire  was  done  together  with  the  Maximo  
Application team in charge of development and support for the system. 
7.6.1 Loading and specification errors 
 
The follow up on errors in loaded data were done by counting and analysing the service 
request we received through email. We separated them valid ones into 2 different groups, 
loading errors and specification errors. Loading errors group contains all the errors 
(source data, application caused errors and human errors) caused by us or our consultants. 
The specification errors include all the errors that was caused due to end users providing 
us wrong data from the start. Below are the received service requests per month. 
 
 
Figure 34. Number of service requests per month 
 
 
The number of service requests per month have been on quite a stable level the year 
through except in December when there was an increase. We noticed that many of the 
service requests in December were regarding installations loaded much earlier in the year 
but hadn’t been taken into use due to high work load by the responsible persons. We find 
the number of requests to be on an acceptable level so those will not lead to any major 
changes. However we were not satisfied with the system of receiving service request to 
email, since we noticed that it was very hard to keep track on since the one opening up a 
request just sent it randomly to one of our 4 core team members, so it’s very hard to keep 
 53
track on the service request. We have decided to change the system of receiving service 
request and this will be presented more under section “8 FUTURE DEVELOPMENT”. 
 
7.6.2 Global Questionnaire  
 
In June 2014 we sent out a questionnaire (Appendix 9 - Maximo deployment survey) to 
18 sites globally that were already using Maximo. It was just 5 general questions, nothing 
too specific and a comment field where they could give specific feedback. We had a 
response rate of 70% (13/18 sites). Below are the 5 questions with scores (1-10, 10 being 
the most positive): 
 




2. Did you/your site personnel get enough training? 
Score: 8.4/10 
 
3. Was the training to your satisfaction? 
Score: 8.8/10 
 
4. Are you getting enough support from your Maximo key user when facing 
problems in Maximo? 
Score: 9.3/10 
 
5. Overall satisfaction with data quality in Maximo system? 
Score: 7.9/10 
 
For the commentary fields we got several interesting comments and the 3 most common 
of them were the following: 
 
x System slow due to poor internet connectivity at site (5 sites) 
x System interface could be improved (3 sites) 
x Training material could be improved (3 sites) 
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So for the questions relating to Maximo deployment (training and data quality) the results 
were ok. We were happy with those figures. The training material could be improved, we 
already knew about that but the comments regarding the same just showed us that also the 
end users have noticed the training material. 
 
7.7 Results summary 
 
To try to summarize the results. The purpose of the thesis was to improve both the speed 
and the cost of loading and also manage the risks. The process was improved mainly 
through streamlining and the risk analysis.  
 
For  the  streamlining  part  the  below figure  shows what  cornerstones  were  planned  to  be  
implemented and the status at the end of the measuring period. There are a few that are 
still ongoing and are planned to be done during 2015 but for the error proofing 
cornerstone we feel that it will more or less be something we will work with for a long 




Figure 35. Review of planned streamlining cornerstones and their status 
 
 




Speed of loading: The overall hours per site spent were reduced, maybe not reduced as 
much as we would have hoped but we are still satisfied with the results.  
 
Cost of loading:  The  average  cost  of  loading  the  sites  reduced  a  lot  and  we  are  were  
satisfied with the results since we got the price set to a very good fixed rate. 
 
Risk Management: For the risk analysis, the identified risks were overall reduced and the 




8 FUTURE DEVELOPMENT 
 
The plan is for the Maximo deployment teams to end their work during 2015. What this 
means, is that all already existing installations will be reviewed and of those we will load 
all to Maximo were we see an added value of using the system. When an area have 
reviewed and loaded all of their already existing installations that area deployment team 
will be closed down. 
 
When the area deployment teams are closed down we will go into what we call 
operational mode, meaning that the whole deployment process will evolve into something 
that will work with much less people. For the data loading process itself we don’t expect 
much changes to happen.  
 
8.1 Unfinished tasks and development  
 
There  were  a  few  improvements  and  developments  that  were  planned  to  be  completed  
during the measuring period but weren’t. So these are still ongoing and are being worked 
on for completion as soon as possible. The following task improvements and 
developments are currently still ongoing: 
 
1. Finalise the development work to get loading tools and scripts ready for the Citec 
AUX data loading. Due to problems with the source data from Citec and also due 
to  having  very  few sites  (5  sites)  loaded  we have  still  yet  not  been  able  to  get  a  
standard way of loading the data into place. This is however being worked on 
currently and we hope to have it ready by end of Q2 2015. We have much more of 
these sites waiting to be loaded in 2015 so we should be able to work out a 
standard way of loading and thus also be able to train more people in doing this 
task and not only the 1 person from consultant firm side that is currently sitting on 
all the knowledge on how to do the loading task. 
 
2. New version of Excel data loading template. We noticed that loading data 
through the Excel data loading templates were often very time consuming and 
expensive. One of the reasons being a lot of human errors when filling in the data 
into the template and the other being changes done to the template itself when 
filling in the data. The first is impossible to eliminate and thus is something we 
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need to live with but the other we think that we can solve by doing a new version 
of the Excel data loading template. The idea was to gather a few people from all 
the parties (the ones filling the data, our consultants and our own department) and 
sit down and make a template that fulfils everyone’s needs so that there will be no 
reason to change the template later on when filling in data. Once we have agreed 
on a format for the new template we will also lock the columns in the template so 
that it will be impossible to add or remove columns. This will hopefully eliminate 
many of the problems we have faced earlier.  
 
 
8.2 Future improvements and development 
 
Since the Maximo deployment organization will cease to exist in current format latest by 
end of 2015 there will of course be a need to do a few changes. This combined with a few 
things we think could still be improved in the process we came up with some 
improvement targets for 2015: 
 
1. “Productify” the Maximo deployment. Meaning that we need to think about 
how the process of loading installations will work after the deployment 
organization cease to exist. The idea is to package all the parts of the process 
Phase 1-3 into an even tighter loading package and reduce as much as possible of 
the back office coordination. This only still exists in our heads as a few ideas but 
during 2015 it will become reality. 
 
2. New error monitoring system. During 2014 our way of doing error correction to 
the loaded data was that when the end user noticed an error he contacted one of us 
by email. We noticed that even though this worked it was almost impossible to 
follow  up  in  a  proper  way.  We  noticed  that  they  usually  sent  the  emails  to  
different persons all the time and didn’t have any other people in copy so since 
there were 4 different people that were receiving emails the requests were 
scattered all over. We decided that we would implement a new way of working 
and take into use a new system to follow up on the data loading errors. The plan is 
to start using a module in Maximo to do the follow up. An end user can create an 
SR  (service  request)  ticket  in  Maximo  where  they  describe  the  error.  Since  all  
request will be collected at one place we can do a better follow up, even prioritize 
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and sort the tickets. This will hopefully reduce or workload and improve the data 
quality and give us a way of following up the amount of corrections that are done 





The conclusion is that the set up improvement goals were achieved even though a few 
process improvements are still ongoing.  
 
I personally learnt a lot during this thesis and the 2 things that sticks out as most important 
to me was the risk management and business process improvement theory parts. Even 
though you can do a lot of improvements already with just plain old common sense you 
will still get lots of new ideas when diving down into the theoretical jungle of risk 
assessment and business process improvement. The risk severity matrix, risk assessment 
checklist, skills matrix and the streamlining cornerstones are things that I will never forget 
and feel that I will have a lot of use for in future work. 
 
When thinking about what have could be done better I think that the main thing that pops 
out for me is the service requests for data loading errors could have been followed up in a 
better way, that we would have needed to have a better framework and guidelines in place 
to enable us to backtrack, analyse and categorize the errors we have had. This is 
something that we will rectify during 2015 when the new error monitoring system will be 
taken into use. 
 
If someone would continue on this thesis to make it even more comprehensive or to 
improve the process even further then I suggest looking into the data loading scripts and 
tools. I feel that there is a lot that could be improved and automated with that part but to 
really understand how those work you would need to have a deep knowledge into how 
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